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Clan of Change

[ 1 I - signatories	 [Xl II - H.eccutive Manager	 [ j III - Project Manager

Change Title

100-HR-3 and 100-KR-4 Operable Units' Interim Ac tion Milestones

Denrtiption/Ju,6fieatioa of Change

Milestones are established to track progress of the 100-HR-3 and 100-KR-1 Operable Units's interim actions. Ecology, -
E

PA and DOE
Project Managers agree that a target date will be estab

li
shed for the fo

ll
owing interim action:

M- 16-06-TO1 Submit the 100-HR-3 and 100-KR-4 Operations Waste Management Plan, Draft P_ to EPA and Ecology
' `	 January, 1997	 '

Ecology, EPA and DOE Project Managers further agree that interim milestones are established for inte rim actions as follows:

M-16-06A	 Submit the 100-HR-3 and 100-KR-4 Performance Monitoring P!an, Draft A, as a primary document, to EPA and
Ecology.

Januarv, 1997

M-16-06B	 Begin system operations at the 100-HR-3 Operable Unit. 	 July 1, 1997

M-16-11	 Begin system opera tions at the 100-KR-4 Operable Urns.	 October 1, 1997

M-16-06C	 Submit Performance Evalua tion Report for the 100-HR-3 and 100-KR-4 O perable Units to EPA and Ecology.
April 1998

i

Impact of Change

This change will create one target date and four interim milestones for interim actions at the 100-HR-3 and 100-KR-4 Operable Units.

Affeetd IMwanmts

HanfordXLCderal Facility Agreement and Consent Order, Acton Plan, Appendix D.
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